	Took description	Chart data.	Food data	م باوید	Total haves	wooldy because	daily bayes	Morling do	1
ВА	Task description	Start date:	End date	value		weekly hours		Working days	* form 20 42 2022
	Task 1: Analyse	1.12.2022	28.12.2022	4	160	40		20	* from 29.12.2022 - vacation till 2.01.2023
	Task 2: Coordination	2.1.2023	10.2.2023			40		30	
	Task 3: Collaboration	13.2.2023	7.4.2023			40		40	
	Task 4: Comunication	10.4.2023	25.4.2023	2	96	40	8	12	
Totals:				20				102	
Average:				5,0		40	8		
	Tack description	Ctart data	Fnd data	مباديد	Total hours	wooldy bours	daily bayrs	Marking days	1
DEV 1	Task description	Start date: 1.12.2022	End date 13.1.2023	value 6		weekly hours 40		Working days 30	* from 29.12.2022 - vacation till 2.01.2023
	Task 1a: v 1 core Task 2a: Module 1			8		40			110111 29.12.2022 - Vacation till 2.01.2025
		16.1.2023	17.3.2022					45	
	Task 3a: Module 2	20.3.2023	7.4.2023		_	40		15	
T. 1 - 1 -	Task 4a: code refinement	13.4.2023	25.4.2023			40	8	9	
Totals:				19		40	0	99	
Average:				4,8		40	8		
	Task description	Start date:	End date	value	Total hours	weekly hours	daily hours	Working days	1
DEV 2	Task 1b: v 1 core	1.12.2022	12.1.2023	2	64	40		8	* from 29.12.2022 - vacation till 2.01.2023
	Task 1b: v 1 core	2.1.2023	13.1.2023	2	80	40	8	10	110111 23.12.2022 Vacation till 2.01.2023
	Task 2b: Module 1	16.1.2023	17.3.2022	8		40	_	45	
	Task 3b: Module 2	20.3.2023	7.4.2023		120	40	8	15	
	Task 4b: code refinement	13.4.2023	25.4.2023			40		13	
Totals:	Task 4b. code refiliement	13.4.2023	23.4.2023	17	696	40	8	87	
	+					40	8	6/	
Average:				3,4		40	0		
QA	Task description	Start date:	End date	value	Total hours	weekly hours	daily hours	Working days	1
	Task 1: Test Cases	16.1.2023	27.1.2023	2	80	40			* from 29.12.2022 - vacation till 2.01.2023
	Task 2: Functional testing	30.1.2023	3.3.2023	5	200	40		25	110111 23.12.2022
	Task 3: Acceptance testing	10.4.2023	12.4.2023						
	Task 4: Additional testing	13.4.2023	25.4.2023			40		9	
Totals:	Task 4. Additional testing	15.4.2025	25.4.2025	10			U	47	
Average:				2,5		40	8		
				,					
UI DEV	Task description	Start date:	End date	value	Total hours	weekly hours	daily hours	Working days	
	Task 1: core UI	1.12.2022	28.12.2022	4	160	40	. 8	20	* from 29.12.2022 - vacation till 2.01.2023
	Task 2: va modules	2.1.2023	10.2.2023	6		40		30	
	Task 3: interraction code	13.2.2023	10.3.2023		160	40		20	
	Task 4: code refinement	13.4.2023	25.4.2023		72	40		9	
	Trask 4. Code rennement	13.4.20231	23.7.2023						
Totals:	rask 4. code refinement	13.4.2023	23.4.2023	16				79	

2

